

SECRET

Approved For Release 2002/09/04 : CIA-RDP67B00820R000300110038-0

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. BB 425	TASK NO. 6		
TO: Contracts Division, OSA-DD/S&T <del>ENGINEERING SECTION/OS/ED/OI</del>		DATE 4 March 1964			
BB 425 T.O. #4		INSPECTION REPORT NO. (If final, so state) 14			
		ESTIMATED COMPLETION DATE 30 June 1964			
NAME OF CONTRACTOR Itek Corporation					
TYPE OF COMMODITY OR SERVICE Gamma I (70mm Pan) Rectifier					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO *			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING      3. <input type="checkbox"/> EXCELLENT      5. <input type="checkbox"/> ACCEPTABLE      7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR      4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input checked="" type="checkbox"/> OTHER (Specify) * * Overrun of approximately <input type="text"/> will be funded by AMS					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR					
3308 1			DIVISION P&DS		
			SIGNATURE OF APPROVER		

25X1A

25X1

25X1A

25X1A

25X1A

[redacted] AMS (DESPA), and I visited [redacted]  
[redacted] Project engineer and Engineer, respectively, of Itek to review progress on the rectifier.

25X1A

Both [redacted] and myself were delighted with the instrument from the technical viewpoint. It has been kept simple in physical concept. This will afford maximum end efficiency in quality of rectified product and ease of operation of the instrument. The engineers and technicians are to be commended. One model will be ready for testing in about two weeks.

25X1

25X1A

The overrun, and particularly the type of overrun, leaves nothing but a nasty taste. About [redacted] is justifiable, a technical overrun truly. The remainder is overhead. Rates, of course, have risen, but an added [redacted] material handling fee, made retroactive to October of last year, is difficult to digest.

AMS will supply the total overrun funding.